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Quality Assurance and Source Inspection
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000094
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 20-Mar-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Major component movement QA witnessed welding of the following PQR test plate:

1G SAW (LA85+MIL800-HPNi) 26mm A709 grade 345, HP-200746-1, 

welding is complete

QA reviewed RT Film on the following PQR test plate:

1G SAW (LA85+MIL800-HPNi) 26mm A709 grade 345, HP-200746, 

rejected by ZPMC for porosity

QA received the MTRs for 9 plates for the Caltrans Mock-ups.  During 

verification 1 plate was not accepted by ABF due to inconsistencies with the 

heat number stamping.  Total weight verified: 27,401 kg

2 Key conversations ABF representative Warren Buehler and ZPMC Quality Control Fu Yu 

Hong provided a list of 8 plates previously verified for the Caltrans 

Mock-ups.  Mr. Fu stated they would like to beginning blasting, painting 

and cutting.  QA informed ABF that he would need to check on the status of 

the WQCP, Fabrication Procedures and Drawings to ensure there would not 

be an issues, and asked when ZPMC intended to begin these operations.  Mr.

 Fu informed QA that ZPMC would begin blasting and painting on 

Thursday, March 22, 2007 and cutting on Saturday, March 24, 2007.

QA spoke with ABF representative Craig Knops regarding technique issues 

observed by QA during the review of the RT film for HP-200746.  QA 

informed Mr. Knops it was apparent, from matching the porosity common 

to the two film views, that ZPMC is not matching the station markers on the 

film and plate correctly.  By observing the station markers, it would appear 

that ZPMC overlapped the two film approximately 30mm.  However, by 

matching the porosity it appears the ZPMC overlapped the two film 

approximately 120mm.  Mr. Knops explained to ZPMC the need for 

properly apply the station markers to ensure proper indexing and coverage 

of the weld.
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3 Quality Assurance Inspectors per shift 3 AM

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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